

## EMerge Project Calendar Report

Project Code	Start Date	Time	Engagement	Activity	Service Provider	Hours	Status	Location	Date Event Created	Last Date Event Updated	Event Created By	Event Last Updated By
A22IMPDM	4/28/2009	2:30PM - 4:30PM	ST*SPG- Student Specific Data*SPG Mapping	Technical Remote Consulting	Nichols, Scott	2	Confirmed		1/7/2009	3/24/2009	MSR	MSR
A22IMPDM	5/28/2009	1:00PM - 3:00PM	ST*STC- Student Transcripts*STC Mapping	Technical Remote Consulting	Nichols, Scott	2	Tentative		1/7/2009	2/19/2009	MSR	MSR
A22IMPDM	5/29/2009	2:30PM - 4:30PM	ST*STC- Student Transcripts*STC Mapping	Technical Remote Consulting	Nichols, Scott	2	Confirmed		1/29/2009	1/30/2009	MSR	MSR
A22IMPDM	6/9/2009	9:00AM - 11:00AM	ST*ARI- Accounts Receivable Invoices*ARI Mapping	Technical Remote Consulting	Nichols, Scott	2	Tentative		1/7/2009	1/21/2009	MSR	MSR
A22IMPDM	7/27/2009	2:30PM - 4:30PM	CA*CA EMP - Employment*CA EMP Mapping	Technical Remote Consulting	Nichols, Scott	2	Tentative		2/19/2009		MSR	
A22IMPDM	9/18/2009	12:00PM - 5:00PM	CA*CA PLG - Pledge History*CA PLG Mapping	Technical Remote Consulting	Nichols, Scott	5	Tentative		2/19/2009		MSR	
A22IMPDM	10/2/2009	9:00AM - 12:00PM	CA*CA GFT - Gift History*CA GFT Mapping	Technical Remote Consulting	Nichols, Scott	3	Tentative		2/19/2009		MSR	
A22IMPDM	10/9/2009	9:00AM - 12:00PM	CA*CA SMD - Summary Donations History*CA SMD Mapping	Technical Remote Consulting	Nichols, Scott	3	Tentative		2/19/2009		MSR	
A22IMPDX	3/31/2009	9:00AM - 5:00PM	System Management*Colleague	Technical Remote Consulting	Guyton, Jennifer	8	Confirmed		3/16/2009	3/30/2009	IEE	IEE
A22IMPDX	4/1/2009	9:00AM - 5:00PM	ActiveCampus Portal*SharePoint Business Consulting	Application Onsite Consulting	Williamson, Scott	8	Confirmed		1/19/2009	3/17/2009	TAT	TAT
A22IMPDX	4/2/2009	9:00AM - 5:00PM	ActiveCampus Portal*SharePoint Business Consulting	Application Onsite Consulting	Williamson, Scott	8	Confirmed		1/19/2009	3/17/2009	TAT	TAT
A22IMPDX	4/3/2009	9:00AM - 5:00PM	ActiveCampus Portal*SharePoint Business Consulting	Application Onsite Consulting	Williamson, Scott	8	Confirmed		1/19/2009	3/17/2009	TAT	TAT
A22IMPDX	4/9/2009	10:30AM - 11:00AM	Reporting*DataOrchestrator ODS	Technical Remote Consulting	Viar, Natalie	0.5	Tentative		3/27/2009		SMT	
A22IMPDX	4/9/2009	9:00AM - 5:00PM	ST*ST System Build	Application Remote Consulting	Miriello, Michael	8	Confirmed		1/7/2009	1/7/2009	KXH	KXH
A22IMPDX	4/14/2009	9:00AM - 5:00PM	ST*Account Receivable and Cash Receipts	Application Onsite Training	Henkel, Karen	8	Confirmed		11/11/2008	2/24/2009	MAS	KXH
A22IMPDX	4/14/2009	9:00AM - 5:00PM	ActiveCampus Portal*SharePoint Business Consulting	Application Onsite Consulting	Fisher, Joe	8	Tentative		2/17/2009	2/19/2009	TAT	TAT
A22IMPDX	4/15/2009	9:00AM - 5:00PM	ActiveCampus Portal*SharePoint Business Consulting	Application Onsite Consulting	Fisher, Joe	8	Tentative		2/17/2009	2/19/2009	TAT	TAT
A22IMPDX	4/15/2009	9:00AM - 5:00PM	ST*Account Receivable and Cash Receipts	Application Onsite Training	Henkel, Karen	8	Confirmed		11/11/2008	2/24/2009	MAS	KXH
A22IMPDX	4/15/2009	9:00AM - 5:00PM	CF*Purchasing and Accounts Payable	Application Onsite Consulting	Ionno, Mike	8	Confirmed		11/11/2008	11/11/2008	MAS	MAS
A22IMPDX	4/16/2009	9:00AM - 5:00PM	CF*Purchasing and Accounts Payable	Application Onsite Consulting	Ionno, Mike	8	Confirmed		11/11/2008	12/22/2008	MAS	MAS
A22IMPDX	4/16/2009	9:00AM - 5:00PM	ActiveCampus Portal*SharePoint Business Consulting	Application Onsite Consulting	Fisher, Joe	8	Tentative		2/17/2009	2/19/2009	TAT	TAT
A22IMPDX	4/16/2009	9:00AM - 1:00PM	Reporting*DataOrchestrator ODS	Technical Remote Consulting	Viar, Natalie	4	Tentative		3/27/2009		SMT	
A22IMPDX	4/17/2009	1:00PM - 4:00PM	System Management*Colleague	Technical Remote Training	Stiller, Michael	3	Confirmed		3/24/2009		LXF	
A22IMPDX	4/20/2009	9:00AM - 5:00PM	CA*Campaign Mgt	Application Onsite Consulting	Garvey, Lisa	8	Confirmed		1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	4/20/2009	9:00AM - 5:00PM	ST*ST System Build	Application Remote Consulting	Miriello, Michael	8	Confirmed		1/7/2009	1/7/2009	KXH	KXH
A22IMPDX	4/21/2009	9:00AM - 5:00PM	ST*Recruitment and Admissions	Application Onsite Consulting	Miriello, Michael	8	Confirmed		11/21/2008	2/20/2009	MAS	KXH
A22IMPDX	4/21/2009	9:00AM - 5:00PM	CA*Contribution Mgt	Application Onsite Consulting	Garvey, Lisa	8	Confirmed		1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	4/22/2009	9:00AM - 5:00PM	CA*CA Communications Mgt	Technical Onsite Consulting	Garvey, Lisa	8	Confirmed		1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	4/22/2009	9:00AM - 5:00PM	ActiveCampus Portal*Branding*Banner and Logo	Application Remote Consulting	Williamson, Scott	8	Tentative		2/17/2009		TAT	
A22IMPDX	4/22/2009	9:00AM - 5:00PM	ST*Recruitment and Admissions	Application Onsite Consulting	Miriello, Michael	8	Confirmed		11/21/2008	2/20/2009	MAS	KXH
A22IMPDX	4/27/2009	9:00AM - 5:00PM	ST*Curriculum and Faculty Information	Application Onsite Consulting	Bacher, Susan	8	Confirmed		11/11/2008	11/11/2008	MAS	MAS
A22IMPDX	4/28/2009	8:30AM - 4:30PM	ST*Curriculum and Faculty Information	Application Onsite Consulting	Bacher, Susan	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	4/28/2009	9:00AM - 5:00PM	ST*ST Communications Mgt	Application Remote Consulting	Wells, Paul	8	Confirmed		12/12/2008	3/4/2009	MAS	KXH
A22IMPDX	4/29/2009	9:00AM - 5:00PM	ST*ST Communications Mgt	Application Remote Consulting	Wells, Paul	8	Confirmed		12/12/2008	3/4/2009	MAS	KXH
A22IMPDX	4/30/2009	9:00AM - 5:00PM	ST*Financial Aid	Application Onsite Consulting	Mayo, Eric	8	Confirmed		11/11/2008	11/11/2008	MAS	MAS
A22IMPDX	4/30/2009	3:00PM - 7:00PM	CA*CA System Build	Application Remote Consulting	Garvey, Lisa	4	Confirmed		1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	5/1/2009	8:30AM - 4:30PM	ST*Financial Aid	Application Onsite Consulting	Mayo, Eric	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	5/4/2009	9:00AM - 5:00PM	ActiveCampus Portal*SharePoint Business Consulting	Application Onsite Consulting	Williamson, Scott	8	Confirmed		1/19/2009	3/27/2009	TAT	TAT
A22IMPDX	5/5/2009	9:00AM - 5:00PM	ActiveCampus Portal*Taxonomy	Application Onsite Consulting	Williamson, Scott	8	Confirmed		2/17/2009	3/27/2009	TAT	TAT
A22IMPDX	5/5/2009	8:30AM - 4:30PM	ST*ST System Build	Application Remote Consulting	Miriello, Michael	8	Confirmed		11/18/2008	3/3/2009	MAS	KXH
A22IMPDX	5/6/2009	8:30AM - 4:30PM	ST*ST System Build	Application Remote Consulting	Miriello, Michael	8	Confirmed		11/18/2008	3/3/2009	MAS	KXH
A22IMPDX	5/7/2009	9:00AM - 2:00PM	Reporting*Business Objects	Technical Remote Consulting	Hoerster, Mike	5	Tentative		3/24/2009	3/24/2009	MSR	MSR
A22IMPDX	5/8/2009	9:00AM - 2:00PM	Reporting*Business Objects	Technical Remote Consulting	Hoerster, Mike	5	Tentative		3/24/2009	3/24/2009	MSR	MSR
A22IMPDX	5/12/2009	9:00AM - 5:00PM	ST*Account Receivable and Cash Receipts	Application Onsite Consulting	Henkel, Karen	8	Confirmed		11/11/2008	3/24/2009	MAS	MAS

A22IMPDX	5/12/2009	9:00AM - 5:00PM	HR	Application Onsite Consulting	Page, Kathy	8	Confirmed		11/11/2008	11/11/2008	MAS	MAS
A22IMPDX	5/13/2009	9:00AM - 5:00PM	HR	Application Onsite Consulting	Page, Kathy	8	Confirmed		11/11/2008	1/8/2009	MAS	KXH
A22IMPDX	5/13/2009	9:00AM - 5:00PM	ST*Account Receivable and Cash Receipts	Application Onsite Consulting	Henkel, Karen	8	Confirmed		11/11/2008	3/24/2009	MAS	MAS
A22IMPDX	5/18/2009	9:00AM - 5:00PM	CF*CF Live Simulation	Application Onsite Consulting	Ionno, Mike	8	Confirmed		11/11/2008	12/12/2008	MAS	MAS
A22IMPDX	5/19/2009	9:00AM - 5:00PM	CF*CF Live Simulation	Application Onsite Consulting	Ionno, Mike	8	Confirmed		11/11/2008	12/22/2008	MAS	MAS
A22IMPDX	5/19/2009	8:30AM - 4:30PM	ST*ST Communications Mgt	Application Onsite Training	Miriello, Michael	8	Confirmed		11/11/2008	1/7/2009	MAS	KXH
A22IMPDX	5/20/2009	8:30AM - 4:30PM	ST*ST Communications Mgt	Application Onsite Training	Miriello, Michael	8	Confirmed		11/11/2008	1/7/2009	MAS	KXH
A22IMPDX	5/21/2009	8:30AM - 4:30PM	ST*Academic Records and Registration	Application Onsite Training	Bacher, Susan	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	5/21/2009	9:00AM - 2:00PM	Reporting*Business Objects	Technical Remote Consulting	Crane, Bob	5	Tentative		3/24/2009	3/24/2009	MSR	MSR
A22IMPDX	5/22/2009	9:00AM - 2:00PM	Reporting*Business Objects	Technical Remote Consulting	Crane, Bob	5	Tentative		3/24/2009	3/24/2009	MSR	MSR
A22IMPDX	5/22/2009	8:30AM - 4:30PM	ST*Academic Records and Registration	Application Onsite Training	Bacher, Susan	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	5/28/2009	9:00AM - 5:00PM	ST*Academic Records and Registration	Application Remote Consulting	Bacher, Susan	8	Confirmed		11/11/2008	3/6/2009	MAS	KXH
A22IMPDX	5/29/2009	9:00AM - 5:00PM	ST*Academic Records and Registration	Application Remote Consulting	Bacher, Susan	8	Confirmed		11/11/2008	12/9/2008	MAS	MAS
A22IMPDX	6/1/2009	9:00AM - 5:00PM	HR	Application Remote Consulting	Page, Kathy	8	Confirmed		11/11/2008	1/8/2009	MAS	KXH
A22IMPDX	6/2/2009	8:30AM - 4:30PM	ST*ST Communications Mgt	Application Onsite Consulting	Miriello, Michael	8	Confirmed		11/21/2008	11/21/2008	MAS	MAS
A22IMPDX	6/3/2009	8:30AM - 4:30PM	ST*ST Communications Mgt	Application Onsite Consulting	Miriello, Michael	8	Confirmed		11/21/2008	1/7/2009	MAS	KXH
A22IMPDX	6/3/2009	9:00AM - 11:00AM	Reporting*FRx	Application Remote Consulting	Ionno, Mike	2	Tentative		1/13/2009	1/13/2009	KXH	KXH
A22IMPDX	6/5/2009	9:00AM - 5:00PM	ST*Account Receivable and Cash Receipts	Application Remote Consulting	Henkel, Karen	8	Confirmed		11/11/2008	3/30/2009	MAS	KXH
A22IMPDX	6/8/2009	9:00AM - 5:00PM	ST*Account Receivable and Cash Receipts	Application Remote Consulting	Henkel, Karen	8	Confirmed		11/11/2008	3/30/2009	MAS	KXH
A22IMPDX	6/8/2009	9:00AM - 3:00PM	Reporting*Business Objects	Technical Remote Consulting	Crane, Bob	6	Tentative		3/24/2009		MSR	
A22IMPDX	6/8/2009	9:00AM - 5:00PM	CA*CA System Build	Application Remote Consulting	Bagley, Ryan	8	Confirmed		3/13/2009	3/13/2009	LXF	LXF
A22IMPDX	6/9/2009	9:00AM - 5:00PM	CA*CA System Build	Application Remote Consulting	Bagley, Ryan	8	Confirmed		3/13/2009	3/13/2009	LXF	LXF
A22IMPDX	6/9/2009	9:00AM - 5:00PM	Reporting*Business Objects	Technical Remote Consulting	Crane, Bob	8	Tentative		3/24/2009		MSR	
A22IMPDX	6/9/2009	9:00AM - 5:00PM	HR	Application Onsite Consulting	Page, Kathy	8	Confirmed		11/11/2008	11/11/2008	MAS	MAS
A22IMPDX	6/9/2009	9:00AM - 5:00PM	ST*Financial Aid	Application Onsite Consulting	Mayo, Eric	8	Confirmed		11/11/2008	11/11/2008	MAS	MAS
A22IMPDX	6/10/2009	8:30AM - 4:30PM	ST*Financial Aid	Application Onsite Consulting	Mayo, Eric	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	6/10/2009	9:00AM - 5:00PM	HR	Application Onsite Consulting	Page, Kathy	8	Confirmed		11/11/2008	1/8/2009	MAS	KXH
A22IMPDX	6/10/2009	9:00AM - 5:00PM	Reporting*Business Objects	Technical Remote Consulting	Crane, Bob	8	Tentative		3/24/2009		MSR	
A22IMPDX	6/11/2009	9:00AM - 5:00PM	ST*ST System Build	Application Remote Consulting	Miriello, Michael	8	Confirmed		12/5/2008	1/7/2009	MAS	KXH
A22IMPDX	6/12/2009	9:00AM - 5:00PM	ST*ST System Build	Application Remote Consulting	Miriello, Michael	8	Confirmed		12/5/2008	1/7/2009	MAS	KXH
A22IMPDX	6/15/2009	9:00AM - 5:00PM	Reporting*FRx	Application Onsite Training	Ionno, Mike	8	Tentative		11/11/2008	1/13/2009	MAS	KXH
A22IMPDX	6/16/2009	9:00AM - 5:00PM	Reporting*FRx	Application Onsite Training	Ionno, Mike	8	Tentative		11/11/2008	1/13/2009	MAS	KXH
A22IMPDX	6/16/2009	9:00AM - 5:00PM	ST*ST Activities and Events	Application Remote Training	Monast, Louise	8	Tentative		3/4/2009	3/6/2009	KXH	KXH
A22IMPDX	6/16/2009	9:00AM - 5:00PM	Reporting*Business Objects	Technical Remote Consulting	Than, Rosemary	8	Tentative		3/24/2009		MSR	
A22IMPDX	6/17/2009	9:00AM - 5:00PM	ST*ST Activities and Events	Application Remote Consulting	Monast, Louise	8	Tentative		3/4/2009	3/6/2009	KXH	KXH
A22IMPDX	6/19/2009	9:00AM - 5:00PM	ST*Account Receivable and Cash Receipts	Application Remote Consulting	Henkel, Karen	8	Confirmed		11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	6/23/2009	8:30AM - 4:30PM	ST*ST Live Simulation	Application Onsite Consulting	Miriello, Michael	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	6/24/2009	8:30AM - 4:30PM	ST*ST Live Simulation	Application Onsite Consulting	Miriello, Michael	8	Confirmed		11/11/2008	1/7/2009	MAS	KXH
A22IMPDX	6/25/2009	8:30AM - 4:30PM	ST*Academic Records and Registration	Application Onsite Consulting	Bacher, Susan	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	6/26/2009	8:30AM - 4:30PM	ST*Academic Records and Registration	Application Onsite Consulting	Bacher, Susan	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	6/29/2009	9:00AM - 5:00PM	ST*Account Receivable and Cash Receipts	Application Onsite Consulting	Henkel, Karen	8	Confirmed		11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	6/30/2009	9:00AM - 5:00PM	ST*Account Receivable and Cash Receipts	Application Onsite Consulting	Henkel, Karen	8	Confirmed		11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	6/30/2009	9:00AM - 5:00PM	ST*Recruitment and Admissions	Application Remote Consulting	Miriello, Michael	8	Confirmed		12/5/2008	12/5/2008	MAS	MAS
A22IMPDX	7/1/2009	9:00AM - 5:00PM	ST*Recruitment and Admissions	Application Remote Consulting	Miriello, Michael	8	Confirmed		12/5/2008	12/5/2008	MAS	MAS
A22IMPDX	7/2/2009	9:00AM - 5:00PM	ST*Recruitment and Admissions	Application Remote Consulting	Miriello, Michael	8	Confirmed		12/5/2008	12/5/2008	MAS	MAS
A22IMPDX	7/6/2009	9:00AM - 3:00PM	Reporting*Business Objects	Technical Remote Consulting	Crane, Bob	6	Tentative		3/24/2009	3/24/2009	MSR	MSR
A22IMPDX	7/7/2009	9:00AM - 3:00PM	Reporting*Business Objects	Technical Remote Consulting	Crane, Bob	6	Tentative		3/24/2009	3/24/2009	MSR	MSR
A22IMPDX	7/7/2009	9:00AM - 5:00PM	Reporting*FRx	Application Onsite Consulting	Ionno, Mike	8	Tentative		1/13/2009	1/13/2009	KXH	KXH
A22IMPDX	7/8/2009	9:00AM - 5:00PM	Reporting*FRx	Application Onsite Consulting	Ionno, Mike	8	Tentative		1/13/2009	1/13/2009	KXH	KXH
A22IMPDX	7/8/2009	9:00AM - 3:00PM	Reporting*Business Objects	Technical Remote Consulting	Crane, Bob	6	Tentative		3/24/2009	3/24/2009	MSR	MSR
A22IMPDX	7/10/2009	1:00PM - 3:00PM	CF	Application Remote Consulting	Ionno, Mike	2	Confirmed		11/11/2008	12/22/2008	MAS	MAS
A22IMPDX	7/21/2009	9:00AM - 5:00PM	CF*Budget Management	Application Onsite Training	Ionno, Mike	8	Confirmed		12/22/2008	12/22/2008	MAS	MAS
A22IMPDX	7/22/2009	9:00AM - 5:00PM	CF*Budget Management	Application Onsite Training	Ionno, Mike	8	Confirmed		12/22/2008	12/22/2008	MAS	MAS
A22IMPDX	7/23/2009	9:00AM - 5:00PM	HR	Application Onsite Consulting	Page, Kathy	8	Confirmed		11/11/2008	11/11/2008	MAS	MAS
A22IMPDX	7/23/2009	9:00AM - 5:00PM	ST*Financial Aid	Application Remote Consulting	Mayo, Eric	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	7/24/2009	8:30AM - 4:30PM	ST*Financial Aid	Application Onsite Consulting	Mayo, Eric	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	7/24/2009	9:00AM - 5:00PM	HR	Application Onsite Consulting	Page, Kathy	8	Confirmed		11/11/2008	1/8/2009	MAS	KXH

A22IMPDX	7/27/2009	9:00AM - 3:00PM	CA^CA System Build	Technical Remote Consulting	Garvey, Lisa	6	Confirmed			1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	7/28/2009	9:00AM - 3:00PM	CA^CA System Build	Technical Remote Consulting	Garvey, Lisa	6	Confirmed			1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	7/28/2009	8:30AM - 4:30PM	ST^Degree Audit	Application Onsite Training	Bacher, Susan	8	Confirmed			11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	7/29/2009	8:30AM - 4:30PM	ST^Degree Audit	Application Onsite Training	Bacher, Susan	8	Confirmed			11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	8/10/2009	9:00AM - 5:00PM	HR	Application Remote Consulting	Page, Kathy	8	Confirmed			11/11/2008	1/8/2009	MAS	KXH
A22IMPDX	8/10/2009	10:00AM - 12:00PM	ST^Financial Aid	Application Remote Consulting	Mayo, Eric	2	Confirmed			11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	8/10/2009	9:00AM - 3:00PM	Reporting^Business Objects	Technical Remote Consulting	Crane, Bob	6	Tentative			3/24/2009	3/24/2009	MSR	MSR
A22IMPDX	8/11/2009	9:00AM - 3:00PM	Reporting^Business Objects	Technical Remote Consulting	Crane, Bob	6	Tentative			3/24/2009	3/24/2009	MSR	MSR
A22IMPDX	8/11/2009	9:00AM - 5:00PM	ST^Financial Aid	Application Onsite Consulting	Mayo, Eric	8	Tentative			11/11/2008	1/21/2009	MAS	KXH
A22IMPDX	8/12/2009	9:00AM - 3:00PM	Reporting^Business Objects	Technical Remote Consulting	Crane, Bob	6	Tentative			3/24/2009	3/24/2009	MSR	MSR
A22IMPDX	8/12/2009	9:00AM - 5:00PM	ST^Financial Aid	Application Onsite Consulting	Mayo, Eric	8	Tentative			11/11/2008	1/21/2009	MAS	KXH
A22IMPDX	8/17/2009	10:00AM - 12:00PM	ST^Financial Aid	Application Remote Consulting	Mayo, Eric	2	Confirmed			11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	8/17/2009	9:00AM - 5:00PM	ST^Degree Audit	Application Remote Consulting	Bacher, Susan	8	Confirmed			11/11/2008	12/23/2008	MAS	MAS
A22IMPDX	9/15/2009	8:30AM - 4:30PM	ST^Degree Audit	Application Onsite Consulting	Bacher, Susan	8	Confirmed			11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	9/15/2009	8:30AM - 4:30PM	ST^Financial Aid	Application Onsite Training	Mayo, Eric	8	Confirmed			11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	9/16/2009	8:30AM - 4:30PM	ST^Financial Aid	Application Onsite Training	Mayo, Eric	8	Confirmed			11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	9/16/2009	8:30AM - 4:30PM	ST^Degree Audit	Application Onsite Consulting	Bacher, Susan	8	Confirmed			11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	9/17/2009	9:00AM - 5:00PM	HR	Application Onsite Consulting	Page, Kathy	8	Confirmed			12/17/2008	12/17/2008	MAS	MAS
A22IMPDX	9/18/2009	9:00AM - 5:00PM	HR	Application Onsite Consulting	Page, Kathy	8	Confirmed			12/17/2008	1/8/2009	MAS	KXH
A22IMPDX	9/21/2009	9:00AM - 3:00PM	Reporting^Business Objects	Technical Remote Consulting	Crane, Bob	6	Tentative			3/24/2009	3/24/2009	MSR	MSR
A22IMPDX	9/21/2009	9:00AM - 5:00PM	CF^Budget Management	Application Onsite Consulting	Ionno, Mike	8	Tentative			12/22/2008	2/20/2009	MAS	KXH
A22IMPDX	9/22/2009	9:00AM - 5:00PM	CF^Budget Management	Application Onsite Consulting	Ionno, Mike	8	Tentative			12/22/2008	2/20/2009	MAS	KXH
A22IMPDX	9/22/2009	9:00AM - 3:00PM	Reporting^Business Objects	Technical Remote Consulting	Crane, Bob	6	Tentative			3/24/2009	3/24/2009	MSR	MSR
A22IMPDX	9/23/2009	9:00AM - 3:00PM	Reporting^Business Objects	Technical Remote Consulting	Crane, Bob	6	Tentative			3/24/2009	3/24/2009	MSR	MSR
A22IMPDX	9/29/2009	9:00AM - 5:00PM	ST^Account Receivable and Cash Receipts	Application Onsite Consulting	Henkel, Karen	8	Confirmed			11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	9/30/2009	9:00AM - 5:00PM	ST^Account Receivable and Cash Receipts	Application Onsite Consulting	Henkel, Karen	8	Confirmed			11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	10/6/2009	9:00AM - 5:00PM	CF^Fixed Assets	Application Onsite Training	Ionno, Mike	8	Tentative			1/13/2009	1/13/2009	KXH	KXH
A22IMPDX	10/6/2009	9:00AM - 5:00PM	ST^Account Receivable and Cash Receipts	Application Onsite Consulting	Henkel, Karen	8	Confirmed			11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	10/7/2009	9:00AM - 5:00PM	ST^Account Receivable and Cash Receipts	Application Onsite Consulting	Henkel, Karen	8	Confirmed			11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	10/7/2009	9:00AM - 5:00PM	CF^Fixed Assets	Application Onsite Consulting	Ionno, Mike	8	Tentative			1/13/2009	1/13/2009	KXH	KXH
A22IMPDX	10/9/2009	9:00AM - 5:00PM	ST^Account Receivable and Cash Receipts	Application Remote Consulting	Henkel, Karen	8	Confirmed			11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	10/20/2009	9:00AM - 5:00PM	ST^Recruitment and Admissions	Application Onsite Training	Miriello, Michael	8	Confirmed			12/5/2008	12/9/2008	MAS	MAS
A22IMPDX	10/21/2009	9:00AM - 5:00PM	ST^Recruitment and Admissions	Application Onsite Training	Miriello, Michael	8	Confirmed			12/5/2008	12/9/2008	MAS	MAS
A22IMPDX	10/22/2009	9:00AM - 5:00PM	ST^ST System Build	Application Remote Consulting	Bacher, Susan	8	Confirmed			11/11/2008	11/11/2008	MAS	MAS
A22IMPDX	10/22/2009	9:00AM - 5:00PM	HR	Application Onsite Consulting	Page, Kathy	8	Confirmed			11/11/2008	11/11/2008	MAS	MAS
A22IMPDX	10/23/2009	9:00AM - 5:00PM	HR	Application Onsite Consulting	Page, Kathy	8	Confirmed			11/11/2008	1/8/2009	MAS	KXH
A22IMPDX	10/23/2009	9:00AM - 5:00PM	ST^ST System Build	Application Remote Consulting	Bacher, Susan	8	Confirmed			11/11/2008	11/11/2008	MAS	MAS
A22IMPDX	10/29/2009	9:00AM - 5:00PM	HR	Application Remote Consulting	Page, Kathy	8	Confirmed			11/11/2008	3/27/2009	MAS	KXH
A22IMPDX	10/29/2009	9:00AM - 5:00PM	ST^Financial Aid	Application Onsite Consulting	Mayo, Eric	8	Confirmed			11/11/2008	11/18/2008	MAS	MAS
A22IMPDX	10/30/2009	8:30AM - 4:30PM	ST^Financial Aid	Application Onsite Consulting	Mayo, Eric	8	Confirmed			11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	10/30/2009	9:00AM - 5:00PM	HR	Application Remote Consulting	Page, Kathy	8	Confirmed			11/11/2008	3/27/2009	MAS	KXH
A22IMPDX	11/3/2009	9:00AM - 5:00PM	ST^Account Receivable and Cash Receipts	Application Remote Consulting	Henkel, Karen	8	Confirmed			11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	11/4/2009	9:00AM - 5:00PM	ST^Account Receivable and Cash Receipts	Application Remote Consulting	Henkel, Karen	8	Confirmed			11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	11/10/2009	9:00AM - 5:00PM	ST^Academic Records and Registration	Application Onsite Consulting	Bacher, Susan	8	Confirmed			12/9/2008	12/9/2008	MAS	MAS
A22IMPDX	11/10/2009	9:00AM - 5:00PM	HR	Application Onsite Consulting	Page, Kathy	8	Confirmed			11/11/2008	11/11/2008	MAS	MAS
A22IMPDX	11/11/2009	9:00AM - 5:00PM	HR	Application Onsite Consulting	Page, Kathy	8	Confirmed			11/11/2008	1/8/2009	MAS	KXH
A22IMPDX	11/11/2009	9:00AM - 5:00PM	ST^Academic Records and Registration	Application Onsite Consulting	Bacher, Susan	8	Confirmed			12/9/2008	12/9/2008	MAS	MAS
A22IMPDX	11/16/2009	9:00AM - 5:00PM	ST^Financial Aid	Application Remote Consulting	Mayo, Eric	8	Confirmed			11/11/2008	1/8/2009	MAS	KXH
A22IMPDX	11/16/2009	9:00AM - 5:00PM	Reporting^Business Objects	Technical Remote Consulting	Crane, Bob	8	Tentative			3/24/2009		MSR	
A22IMPDX	11/17/2009	9:00AM - 5:00PM	Reporting^Business Objects	Technical Remote Consulting	Crane, Bob	8	Tentative			3/24/2009		MSR	
A22IMPDX	11/17/2009	8:30AM - 5:00PM	ST	Application Onsite Consulting	Miriello, Michael	8.5	Confirmed			11/21/2008	12/5/2008	MAS	MAS
A22IMPDX	11/18/2009	9:00AM - 5:00PM	ST	Application Onsite Consulting	Miriello, Michael	8.5	Confirmed			11/21/2008	12/9/2008	MAS	MAS
A22IMPDX	11/19/2009	9:00AM - 5:00PM	HR	Application Remote Consulting	Page, Kathy	8	Confirmed			11/11/2008	1/15/2009	MAS	KXH
A22IMPDX	11/20/2009	9:00AM - 5:00PM	HR	Application Remote Consulting	Page, Kathy	8	Confirmed			11/11/2008	1/15/2009	MAS	KXH
A22IMPDX	11/20/2009	9:00AM - 5:00PM	ST	Application Remote Consulting	Bacher, Susan	8	Confirmed			11/11/2008	11/25/2008	MAS	MAS
A22IMPDX	11/23/2009	9:00AM - 5:00PM	HR	Application Remote Consulting	Page, Kathy	8	Confirmed			11/11/2008	11/11/2008	MAS	MAS
A22IMPDX	11/23/2009	9:00AM - 5:00PM	CA^CA End User Documentation	Application Remote Consulting	Garvey, Lisa	8	Confirmed			1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	11/24/2009	9:00AM - 5:00PM	CA^CA End User Documentation	Application Remote Consulting	Garvey, Lisa	8	Confirmed			1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	11/24/2009	9:00AM - 5:00PM	HR	Application Remote Consulting	Page, Kathy	8	Confirmed			11/11/2008	1/8/2009	MAS	KXH
A22IMPDX	11/25/2009	9:00AM - 5:00PM	CA^CA End User Documentation	Application Remote Consulting	Garvey, Lisa	8	Confirmed			1/13/2009	1/22/2009	KLP	LXF

A22IMPDX	11/30/2009	9:00AM - 5:00PM	CA^CA End User Documentation	Application Remote Consulting	Garvey, Lisa	8	Confirmed		1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	12/8/2009	8:30AM - 4:30PM	ST^ST Live Simulation	Application Onsite Consulting	Mayo, Eric	8	Confirmed		11/11/2008	1/8/2009	MAS	KXH
A22IMPDX	12/9/2009	8:30AM - 4:30PM	ST^ST Live Simulation	Application Onsite Consulting	Mayo, Eric	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	12/10/2009	9:00AM - 5:00PM	ST^ST Live Simulation	Application Onsite Consulting	Bacher, Susan	8	Confirmed		11/11/2008	11/11/2008	MAS	MAS
A22IMPDX	12/10/2009	9:00AM - 5:00PM	HR	Application Onsite Consulting	Page, Kathy	8	Confirmed		11/11/2008	11/11/2008	MAS	MAS
A22IMPDX	12/10/2009	9:00AM - 5:00PM	ST^ST Live Simulation	Application Onsite Consulting	Henkel, Karen	8	Confirmed		11/11/2008	2/24/2009	MAS	KXH
A22IMPDX	12/11/2009	9:00AM - 5:00PM	ST^ST Live Simulation	Application Onsite Consulting	Henkel, Karen	8	Confirmed		11/11/2008	2/24/2009	MAS	KXH
A22IMPDX	12/11/2009	9:00AM - 5:00PM	HR	Application Onsite Consulting	Page, Kathy	8	Confirmed		11/11/2008	1/8/2009	MAS	KXH
A22IMPDX	12/11/2009	9:00AM - 5:00PM	ST^ST Live Simulation	Application Onsite Consulting	Bacher, Susan	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	1/5/2010	9:00AM - 5:00PM	HR	Application Remote Consulting	Page, Kathy	8	Confirmed		11/11/2008	1/8/2009	MAS	KXH
A22IMPDX	1/11/2010	9:00AM - 5:00PM	ST^Account Receivable and Cash Receipts	Application Remote Consulting	Henkel, Karen	8	Confirmed		11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	1/11/2010	9:00AM - 5:00PM	Reporting^Business Objects	Technical Remote Consulting	Crane, Bob	8	Tentative		3/24/2009		MSR	
A22IMPDX	1/12/2010	9:00AM - 5:00PM	Reporting^Business Objects	Technical Remote Consulting	Crane, Bob	8	Tentative		3/24/2009		MSR	
A22IMPDX	1/13/2010	9:00AM - 5:00PM	CA^Constituent Mgt	Application Onsite Training	Garvey, Lisa	8	Confirmed		1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	1/14/2010	9:00AM - 5:00PM	CA^Constituent Mgt	Application Onsite Training	Garvey, Lisa	8	Confirmed		1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	1/21/2010	9:00AM - 5:00PM	ST^Curriculum and Faculty Information	Application Remote Consulting	Bacher, Susan	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	1/22/2010	9:00AM - 5:00PM	ST^Curriculum and Faculty Information	Application Onsite Consulting	Bacher, Susan	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	2/8/2010	9:00AM - 5:00PM	ST^Account Receivable and Cash Receipts	Application Remote Consulting	Henkel, Karen	8	Confirmed		11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	2/8/2010	9:00AM - 5:00PM	HR	Application Remote Consulting	Page, Kathy	8	Confirmed		11/11/2008	1/8/2009	MAS	KXH
A22IMPDX	2/9/2010	9:00AM - 5:00PM	CA^Contribution Mgt	Application Onsite Training	Garvey, Lisa	8	Confirmed		1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	2/10/2010	9:00AM - 5:00PM	CA^Contribution Mgt	Application Onsite Training	Garvey, Lisa	8	Confirmed		1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	2/11/2010	9:00AM - 1:00PM	CA^Campaign Mgt	Application Onsite Training	Garvey, Lisa	4	Confirmed		1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	2/11/2010	1:00PM - 5:00PM	CA^Recognition Mgt	Application Onsite Training	Garvey, Lisa	4	Confirmed		1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	2/11/2010	9:00AM - 5:00PM	ST^Curriculum and Faculty Information	Application Remote Consulting	Bacher, Susan	8	Confirmed		11/11/2008	12/23/2008	MAS	MAS
A22IMPDX	2/16/2010	8:30AM - 4:30PM	ST^Academic Records and Registration	Application Onsite Consulting	Bacher, Susan	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	2/16/2010	9:00AM - 5:00PM	ST^ST Live Simulation	Application Onsite Consulting	Henkel, Karen	8	Confirmed		11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	2/17/2010	9:00AM - 5:00PM	ST^ST Live Simulation	Application Onsite Consulting	Henkel, Karen	8	Confirmed		11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	2/17/2010	8:30AM - 4:30PM	ST^Academic Records and Registration	Application Onsite Consulting	Bacher, Susan	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	2/18/2010	9:00AM - 5:00PM	ST^Account Receivable and Cash Receipts	Application Remote Consulting	Henkel, Karen	8	Confirmed		11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	2/19/2010	9:00AM - 5:00PM	ST^Account Receivable and Cash Receipts	Application Remote Consulting	Henkel, Karen	8	Confirmed		11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	2/26/2010	9:00AM - 5:00PM	ST^Account Receivable and Cash Receipts	Application Remote Consulting	Henkel, Karen	8	Confirmed		11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	3/2/2010	9:00AM - 5:00PM	ST^ST Live Simulation	Application Onsite Consulting	Henkel, Karen	8	Confirmed		11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	3/2/2010	8:30AM - 4:30PM	ST^ST Live Simulation	Application Onsite Consulting	Bacher, Susan	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	3/2/2010	9:00AM - 5:00PM	CA^CA Communications Mgt	Technical Onsite Training	Garvey, Lisa	8	Confirmed		1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	3/3/2010	9:00AM - 5:00PM	CA^CA Communications Mgt	Technical Onsite Training	Garvey, Lisa	8	Confirmed		1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	3/3/2010	8:30AM - 4:30PM	ST^ST Live Simulation	Application Onsite Consulting	Bacher, Susan	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	3/3/2010	9:00AM - 5:00PM	ST^ST Live Simulation	Application Onsite Consulting	Henkel, Karen	8	Confirmed		11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	3/8/2010	9:00AM - 5:00PM	Reporting^Business Objects	Technical Remote Consulting	Crane, Bob	8	Tentative		3/24/2009		MSR	
A22IMPDX	3/9/2010	9:00AM - 5:00PM	Reporting^Business Objects	Technical Remote Consulting	Crane, Bob	8	Tentative		3/24/2009		MSR	
A22IMPDX	3/15/2010	9:00AM - 5:00PM	ST^Curriculum and Faculty Information	Application Remote Consulting	Bacher, Susan	8	Confirmed		11/11/2008	11/11/2008	MAS	MAS
A22IMPDX	3/16/2010	9:00AM - 5:00PM	ST^Curriculum and Faculty Information	Application Remote Consulting	Bacher, Susan	8	Confirmed		11/11/2008	11/11/2008	MAS	MAS
A22IMPDX	3/22/2010	9:00AM - 5:00PM	ST^Curriculum and Faculty Information	Application Remote Consulting	Bacher, Susan	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	3/23/2010	9:00AM - 5:00PM	ST^Curriculum and Faculty Information	Application Remote Consulting	Bacher, Susan	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	3/30/2010	9:00AM - 5:00PM	CA^Major Donors	Application Onsite Training	Garvey, Lisa	8	Confirmed		1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	3/31/2010	9:00AM - 5:00PM	CA^Major Donors	Application Onsite Training	Garvey, Lisa	8	Confirmed		1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	4/1/2010	9:00AM - 5:00PM	CA^CA Activities and Events	Application Onsite Training	Garvey, Lisa	8	Confirmed		1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	4/6/2010	9:00AM - 5:00PM	ST^Academic Records and Registration	Application Onsite Consulting	Bacher, Susan	8	Confirmed		11/11/2008	11/11/2008	MAS	MAS
A22IMPDX	4/6/2010	9:00AM - 5:00PM	ST^Account Receivable and Cash Receipts	Application Onsite Consulting	Henkel, Karen	8	Confirmed		11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	4/7/2010	9:00AM - 5:00PM	ST^Account Receivable and Cash Receipts	Application Onsite Consulting	Henkel, Karen	8	Confirmed		11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	4/7/2010	8:30AM - 4:30PM	ST^Academic Records and Registration	Application Onsite Consulting	Bacher, Susan	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	4/12/2010	9:00AM - 5:00PM	ST^Academic Records and Registration	Application Remote Consulting	Bacher, Susan	8	Confirmed		11/11/2008	11/21/2008	MAS	MAS

A22IMPDX	4/19/2010	9:00AM - 5:00PM	ST^Academic Records and Registration	Application Remote Consulting	Bacher, Susan	8	Confirmed	11/11/2008	11/21/2008	MAS	MAS
A22IMPDX	4/19/2010	1:00PM - 5:00PM	CA^Planned Giving	Application Remote Training	Garvey, Lisa	4	Confirmed	1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	4/26/2010	9:00AM - 5:00PM	ST^Account Receivable and Cash Receipts	Application Remote Consulting	Henkel, Karen	8	Confirmed	11/11/2008	3/27/2009	MAS	MAS
A22IMPDX	5/10/2010	9:00AM - 5:00PM	Reporting^Business Objects	Technical Remote Consulting	Crane, Bob	8	Tentative	3/24/2009		MSR	
A22IMPDX	5/11/2010	9:00AM - 5:00PM	CA^CA Live Simulation	Application Onsite Consulting	Garvey, Lisa	8	Confirmed	1/13/2009	1/22/2009	KLP	LXF
A22IMPDX	10/12/2010	9:00AM - 5:00PM	HR	Application Onsite Training	Page, Kathy	8	Tentative	3/24/2009		MAS	
A22IMPDX	10/13/2010	9:00AM - 5:00PM	HR	Application Onsite Training	Page, Kathy	8	Tentative	3/24/2009		MAS	